

☐ SECRET☒ CONFIDENTIAL 11038☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010150-2

CONTRACT INSPECTION REPORT

25X1

TO:

DATE

12 June 1968

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

January 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED - 9%

PER CENT OF FUNDS EXPENDED - 28%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES☐ NO☒ COST☐ AWARD FEE☐ PERFORMANCE☒ FPI DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING2. ☐ EXCELLENT3. ☐ VERY GOOD4. ☒ ABOVE AVERAGE5. ☐ AVERAGE6. ☐ MINIMUM ACCEPTABLE7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

Declass Review by NIMA/DOD

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11 June 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010150-2

25X1

25X1

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010150-2 ☐ FINAL

On the front side of this report, the percent of funds expended is indicated as 28%. This is to show that while only [] has been expended, [] has been obligated. 25X1

25X1 The technical monitor along with the building superintendent and building consultant visited the [] facility on 8 and 9 May 1968. Most of the environmental and site preparation requirements were worked out during this visit.

There has been very little in hardware implementation during the initial reporting period of this contract but a great deal has been accomplished in preparing specifications for the subcontractors and in preparing requisitions.

Most details of the optical subcontract with [] have been worked out. 25X1
The present political upheaval in [] has temporarily delayed the signing of the final contract. 25X1

25X1 [] is scheduled to negotiate with [] on 14 June 1968 for the programming on the small computer. 25X1

25X1 [] is encountering some difficulty getting together with [] to contract for the correlation subsystem. A meeting has been scheduled for 17 June 1968 to discuss this subcontract. 25X1

25X1 [] has submitted an initial report to cover 5 April to 31 May 1968 and a financial statement through 26 May 1968. The project is on schedule.

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010150-2

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET